# R "Validation" Hub Meeting

15 October 2019

## Attendees:

[Not captured]

# **Previous Action Items**

	Assigned team		
Action Item	member(s)	Deadline	Status
Communication, dissemination of information about			
the project to the wider group			
<ul> <li>Submit application for funding to develop a</li> </ul>	Andy Nicholls/ Lyn Taylor/		
shiny app.	Joe Rickert	Sept 2019	Complete
Review of the website content: Direct review back to		Oct 2019	Ongoing
parker via trello or slack.			
Possible future action to get the R consortium website	Kieran Martin, Min Lee,		
to point to our minutes on our website.	Juliane Manitz, John Simms,		
Update to include roadmap and progress.	Keaven Andersen, Parker		
<ul> <li>Suggestions for change of name – Please!</li> </ul>	Sims		
	Yilong Zhang, Rebecca	Oct 2019	Ongoing
	Krouse, Doug Kelkhoff,		
Risk assessment workstream – Continue work on	Matthias Trampisch, Eric		
rickmetrics package – with input from the wider team	Nantz		
Requirements/tests workstream set objectives +	Keaven Anderson, Nate	Oct 2019	Ongoing
milestones - <b>ACTION:</b> Tilo share tests via GitHub	Mockler, <b>Tilo Blenk.</b>		
		Oct 2019.	Ongoing
Validation white paper workstream – Target	Andy Nicholls, Paulo Bargo,	0002020	3.1.80.1.18
publishing of white paper by 18 <sup>th</sup> Oct	Lyn Taylor, John Sims		

## **Discussion**

Andy - Update on RC submission

- showed proposal
  - money for metrics and app
  - will put pdf up on website for review and comment

## Paulo - Update Website

- has designer working on website
- Possible Logos for pharma
- Paulo, Parker and designer meeting to redesign logo next week

## JM - Website editing

- need to synchronize metrics
- Andy here are metrics we want to collect, here is what is in risk metrics package

Andy - Road Map on website soon

Keaven - Testing

# R "Validation" Hub Meeting

#### 15 October 2019

- Keaven shared status
- Tilo working on scripts but not clear about legality of publishing scripts in book
- Tilo to ask permission

#### YZ - Metrics

- looking for people to implement metrics
  - Andy will ask people who have already volunteered
  - If interested, contact YZ

#### ML - Transcelerate

- project approved late last years
- but finally have resources required
- including people from compliance organization
- will formally kick off in Nov
- last through next year

#### Andy - White paper finished

- executive committee reviewing
- preview available write to Andy
- Website must be modified to reflect white paper
- perfect for sharing within companies

#### Andy - This meeting

- What are people looking for from this meeting?
- Will shape how meetings are run
- Satish expects ways for people to contribute, place for people to bring issues related about things they are working on internally
- JR need slack channel or message board
- Andy we have slack channel and he floated a question there recently
- JR announce things like slack channel on RC website
- Phil wants to the word out, keeping up to date is what he needs slack groups are tough to manage
- TD with FDA mostly here to see how this will affect regulatory issues format meets his needs, sometimes more hands on than his capacity to contribute
- Will continue the meeting.
- next meeting in one month

## **Actions**

Action Item	Assigned team member(s)	Deadline	Status
Communication, dissemination of information about			
the project to the wider group			
<ul> <li>Submit application for funding to develop a</li> </ul>	Andy Nicholls/ Lyn Taylor/		
shiny app.	Joe Rickert	Sept 2019	Complete

# R "Validation" Hub Meeting

# 15 October 2019

Review of the website content: Direct review back to parker via trello or slack.		Oct 2019	Ongoing
Possible future action to get the R consortium website	Kieran Martin, Min Lee,		
to point to our minutes on our website.	Juliane Manitz, John Simms,		
Update to include roadmap and progress.	Keaven Andersen, Parker		
<ul> <li>Suggestions for change of name – Please!</li> </ul>	Sims		
	Yilong Zhang, Rebecca	Oct 2019	Ongoing
	Krouse, Doug Kelkhoff,		
Risk assessment workstream – Continue work on	Matthias Trampisch, Eric		
rickmetrics package – with input from the wider team	Nantz		
Requirements/tests workstream set objectives +	Keaven Anderson, Nate	Oct 2019	Ongoing
milestones - ACTION: Tilo share tests via GitHub	Mockler, <b>Tilo Blenk.</b>		
Validation white paper workstream – Target publishing of white paper by 18 <sup>th</sup> Oct	Andy Nicholls, Paulo Bargo, Lyn Taylor, John Sims	Oct 2019.	Ongoing